COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2018

ESTI MATE SUMVARY 08: 18: 17
CONTI D: C19626 ESTI MATE NO. 0024 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 450.0 DAYS TIVE ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:  88.76 ORI G TIME ALLOW 503 WORK DAYS
PRQJECT NO. | MD253- 234
I-25: 120TH AVENUE (SH 128) TO SH 7
NAME OF ROAD:
PRQJECT COUNTI ES: ADAMVB, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 06/ 25/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLI N STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN 07/ 05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 64,133, 061. 34 PARTI Cl PATI NG $  40,154,152.12 $ 2,252, 053.75
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 62.61% TOTAL EARNI NGS 40, 154, 152. 12 2,252,083.75
FUNDS AVAI LABLE: $ 23,978,909. 22 STOCKPI LED MATERI ALS 1,163, 943. 00 -23,271.44
GROSS EARNI NGS 41, 318, 095. 12 2,228, 782.31
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 40, 472, 245. 12 2,228,782.31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 40, 472, 245. 12 2,228,782.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,228,782.31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0024 08:18: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.990
LS 0.001 200. 00
200, 000. 00000 0.991 198, 200. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 11. 000
EACH 0. 000 0. 00
1, 500. 00000 11. 000 16, 500. 00
0025 202-00021  Renpval of Manhole 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
SY 0. 000 0. 00
20. 00000 4, 634.350 92, 687. 00
0035 202- 00027 Renoval of Riprap 78. 800 78.800
Sy 0. 000 0. 00
30. 00000 78. 800 2,364.00
0040 202-00035 Renoval of Pipe 2,410. 000 1, 875. 000
LF 0. 000 0. 00
15. 00000 1, 875. 000 28, 125. 00
0045 202- 00037 Renoval of End Section 17. 000 11. 000
EACH 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090 *Renoval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 122. 000
sy
12. 00000
837. 000
LF
10. 00000
40. 000
sy
45. 00000
1, 443. 000
sy
10. 00000
85, 709. 000
%
5. 50000
352, 507. 000
sy
1. 50000
76, 319. 000
sy
5. 00000
74, 950. 200
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

24. 480
0. 000
24. 480

965. 750
0. 000
965. 750

232.000
0. 000
232.000

0. 000
0. 000
000

=

1,179. 140
0. 000
1,179. 140

51, 973. 980
9, 302. 400
61, 276. 380

124, 468. 000
0. 000
124, 468. 000

3, 305. 700
0. 000
3, 305. 700

72,265. 200
2, 685. 000
74,950. 200
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ESTI MATE RUNO07/10/ 2018

51, 163

4,994

.00

.00

.00

.00

.00

.00

.00

20

.00

00

08:18:17

AMOUNT

14, 160

14, 000

734.

11,589

2,320

11, 791.

337,020

186, 702

16,528

139, 407

00

00

40

00

00

.00

40

09

00

50

37



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 0. 000
EACH 6. 000 2,100. 00
350. 00000 6. 000 2,100. 00
0125 202-00805 *Renoval of Overhead Sign Structure 11. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 1.000
EACH 0. 000 0. 00

300. 00000 1. 000 300. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202-01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Reroval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
33, 925. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
23, 276. 000
LF
13. 00000
3, 315. 000
LF
13. 00000
63. 000
EACH
191. 15000
10. 000
EACH
4,500. 00000
10. 000
EACH
2, 000. 00000
271, 411. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

33, 925. 000
0. 000
33, 925. 000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

12, 203. 000
548. 000
12, 751. 000

855. 000
0. 000
855. 000

2,788.100
0. 000
2,788.100

62. 000
1. 000
63. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

256, 668. 000
967. 000
257, 635. 000

Page 5

ESTI MATE RUNO07/10/ 2018

1, 260.

191.

7,736

.00

.00

.00

.00

40

.00

.00

.00

.00

00

08:18:17

AMOUNT

46, 477

36, 954

100.

29, 327

11,115

36, 245

12,042

2,000

2,061, 080

.00

25

00

00

30

00

30

45

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 203-00065 Embanknent Material (Conplete In Place) (R20) 141, 503. 000 115, 627. 620
cY 4,302. 000 64, 530. 00
15. 00000 119, 929. 620 1, 798, 944. 30
0216 203-00100 Mick Excav CMO 12 5, 266. 620 5, 069. 290
cY 197. 330 9, 866. 50
50. 00000 5, 266. 620 263, 331. 00
0220 203-01100  Proof Rolling 126. 500 114. 500
HOUR 12. 000 2,100. 00
175. 00000 126. 500 22,137.50
0225 203-01500 Bl adi ng 280. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0230 203-01510 Backhoe 490. 000 30. 750
HOUR 0. 000 0. 00
120. 00000 30. 750 3,690. 00
0235 203-01550 Dozi ng 140. 000 27.000
HOUR 0. 000 0. 00
170. 00000 27.000 4,590. 00
0240 203-01594 Conbi nati on Loader 100. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0245 203-01597 *Pot hol i ng 1, 541. 500 1, 467. 000
HOUR 74.500 14, 155. 00
190. 00000 1, 541. 500 292, 885. 00
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 41. 000
HOUR 0. 000 0. 00
225. 00000 41. 000 9, 225. 00
0255 206-00000  Structure Excavation 14, 607. 000 12, 260. 000
CcY 1, 425. 000 15, 675. 00
11. 00000 13, 685. 000 150, 535. 00
0260 206-00065  Structure Backfill (FlowFill) 385. 000 20. 000
cY 0. 000 0. 00

130. 00000 20. 000 2,600.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 29, 035. 700
cY 0. 000 0. 00
8. 00000 29, 035. 700 232, 285. 60
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 542. 000 542. 000
cY 0. 000 0. 00
44.28000 542.000 23,999.76
0280 207-00305 Wet | and Topsoi | 578. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosion Log Type 1 (12 Inch) 54, 460. 000 49, 311. 000
LF 673. 000 4,038. 00
6. 00000 49, 984. 000 299, 904. 00
0290 208-00020 Silt Fence 19, 661. 000 19, 632. 000
LF 29. 000 58. 00
2.00000 19, 661. 000 39, 322. 00
0291 208-00021  Silt Fence (Reinf) CMO #7 1, 482. 000 1, 301. 000
LF 181. 000 763. 82

4.22000 1, 482. 000 6, 254. 04



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 579. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2,535. 750
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7, 436.
1,143
8,579.

000
000
000

23. 250
0. 000
23. 250

11. 000
0. 000
11. 000

88. 000
0. 000
88. 000

44.000
0. 000
44.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21.500
0. 000
21. 500

2,283. 250
. 500

2,535. 750

159. 250
31.500

. 750

. 000
3. 000
. 000
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ESTI MATE RUNO07/10/ 2018

4,572

8, 837

3,150

600

00

.00

.00

.00

.00

.00

.00

.00

50

00

08:18:17

AMOUNT

34, 316

23, 250

16, 500

35, 200

880.

43, 000

88, 751.

19, 075

31, 400

00

00

00

00

00

.00

.00

00

25

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 980. 250 975. 250
HOUR 5. 000 300. 00
60. 00000 980. 250 58, 815. 00
0355 208- 00205 Er osi on Control Supervisor 2, 820. 000 1,767.500
HOUR 98. 500 4,925. 00
50. 00000 1, 866. 000 93, 300. 00
0360 208-00400 Water Control 1. 000 0. 950
LS 0. 000 0.00
60, 000. 00000 0. 950 57, 000. 00
0365 210-00473 *Reset TV Caneras 7.000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325.00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0.00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 0. 000 0. 00
1, 190. 00000 1.000 1,190. 00
0380 210-00750  *Reset Light Standard 67.000 9. 000
EACH 0. 000 0.00
1, 350. 00000 9. 000 12, 150. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 8. 000 5. 000
EACH 0. 000 0.00
350. 00000 5. 000 1, 750. 00
0395 210-00820 *Reset Variable Message Sign 3. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730.00
0400 210-00847 *Reset Travel Tine |ndicator 9. 000 3. 000
EACH 0. 000 0.00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO. 0024
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0405 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000
EACH
3, 500. 00000
0406 900- 00014 Added Item (Lunp Sum)/ Earthwork for Relocation of ITS 1. 000
Sta 2035+00
LS
6, 417. 96000
0410 210-00858 *Reset Pedestal Pole 4.000
EACH
145. 00000
0415 210-01000 *Reset Fence 968. 000
LF
28.00000
0416 210-01170 Res Gdrail Ty 7 CMO #5 2, 260. 000
LF
1. 82000
0420 210-04010 Adj ust Manhol e 1. 000
EACH
900. 00000
0425 212-00006 *Seedi ng (Native) 54. 000
ACRE
802. 00000
0430 212-00011 *Seedi ng (Lawn) 8.700
ACRE
744.00000
0435 212-00028 *Seedi ng (Wet !l ands) 0. 300
ACRE
5, 000. 00000
0440 212-00032 *Soi | Conditioning 63. 000
ACRE
2, 639. 00000
0445 212-00048 *Soi | Preparation (Special) 56. 000
cY

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

149. 250
0. 000
149. 250

2, 260. 000
0. 000
2,260. 000

0. 000
0. 000
0. 000

7.770
-0. 200
7.570

0. 000
0. 000
0. 000

0.240
0. 000
0.240

11. 750
2.530
14. 280

0. 000
0. 000
0. 000
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-160

6,676

.00

.00

.00

.00

.00

.00

40

.00

.00

67

.00

08:18:17

AMOUNT

7,000

6,417

4,179

4,113

6, 071.

1, 200

37, 684

00

96

.00

00

20

.00

14

.00

00

92

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213- 00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

52. 000
ACRE
519. 00000

3, 715. 000

4. 30000

7.000
ACRE
3, 773. 00000

41, 630. 000
LB
2.05000

884. 000
SY
1. 90000

7.000
ACRE
3, 318. 00000

1, 620. 000
LF
6. 50000

1. 000

48, 925. 00000

26. 000

EACH
378. 00000
134. 000

EACH
75. 00000
7.000

EACH

476. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 470.
. 000
5, 570.

. 050
. 000
. 050

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 10/ 2018

205.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

2,620

11,418

95

.00

.00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
215. 000
EACH
6. 00000
64, 107. 000
%
3. 48000
7, 006. 000
5%
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18, 618. 700
-960. 000
17, 658. 700

1,139. 400
0. 000
1,139. 400

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
. 500

N

o

. 700
. 000
700

o o

=

. 000

o

. 000
. 000

=

=

000
. 000
. 000

o o

68. 500
0. 000
68. 500

=

. 000
000
. 000

= o
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ESTI MATE RUN 07/ 10/ 2018

-3, 340.

.00

80

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

61, 452

5, 697

3,225

211.

13, 107

3,280

7,247

6, 322

.00

28

00

.00

00

68

50

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 7,807.100 7,807.100
cY 0. 000 0.00
25. 00000 7,807.100 195, 177.50
0555 MATERI AL ALLOMANCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMANCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 34,596. 000 23, 700. 800
CcY 1, 855. 000 46, 375. 00
25. 00000 25, 555. 800 638, 895. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 4, 090. 000
cY -1, 855.000 -20,497.75
11. 05000 2,235. 000 24,696. 75
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 492. 040
TON 0. 000 0. 00
205. 52000 492. 040 101, 124. 06
0565 403-00800  *Emergency Pothol e Repair 200. 000 92.110
TON 0. 000 0.00
650. 00000 92.110 59, 871. 50
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 70, 053. 000 16, 321. 640
TON 8,916. 010 891, 601. 00
100. 00000 25, 237. 650 2,523, 765. 00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 81, 136. 000 55, 529. 920
TON 7, 849. 390 510, 210. 35

65. 00000 63, 379. 310 4,119, 655. 15



CONTI D

CAT NO0200

0580

0585

0590

0595

0600

0605

0610

0615

0616

0620

0625

403- 34841

411- 10255

412- 00800

412- 00901

412- 00920

412- 02000

420-00113

420- 00132

420- 00134

503- 00018

503- 00024

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0024
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,985. 000
TON
80. 00000
*Emul si fied Asphalt (Sl ow Setting) 52, 633. 000
GAL
6. 00000
Concrete Pavenent (8 Inch) 1, 129. 560
SY
65. 00000
Concrete Paverment (9 Inch) (Special) 148. 840
Sy
280. 00000
Concrete Pavenent (9 Inch) (Fast Track) 521. 000
SY
105. 00000
Concrete Safety Edge 592. 000
LF
5. 00000
Geotextile (Drainage) (O ass 2) 4, 086. 000
SY
2.50000
Ceotextile (Separator) (Cass 1) 62. 000
Sy
12. 00000
Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640
SY
4.28000
*Drilled Caisson (18 Inch) 21. 000
LF
195. 00000
*Drilled Caisson (24 Inch) 47. 500
LF

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16, 271. 160
5, 642.

21,913

700
860

0. 000
1,129. 560
1,129. 560

. 840
0. 000
. 840

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 524. 300
19. 000

3, 543. 300

0. 000
0. 000
0. 000

3, 670. 640
0. 000
3, 670. 640

0. 000
0. 000
0. 000

47.500
0. 000
47.500
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33, 856

73,421.

47.

.00

20

40

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

131, 483

73, 421.

41,675

8, 858

15,710

12,112

.00

16

40

20

.00

.00

25

.00

34

.00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 503-00036  *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0.00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 111. 000 55. 090
LF 0. 000 0. 00
275. 00000 55. 090 15,149.75
0640 503-00048 *Drilled Caisson (48 Inch) 675. 000 383. 380
LF 0. 000 0.00
320. 00000 383. 380 122, 681. 60
0645 503-00054 *Drilled Caisson (54 Inch) 112. 000 55. 670
LF 0. 000 0. 00
400. 00000 55. 670 22,268. 00
0650 506-00206 Riprap (6 Inch) 913. 000 861. 600
cy 5. 400 351.00
65. 00000 867. 000 56, 355. 00
0655 506-00209 Riprap (9 Inch) 213. 000 44. 750
cY 19. 000 1, 235. 00
65. 00000 63. 750 4,143.75
0660 506-00212 Riprap (12 Inch) 191. 000 52. 000
Ccy 6.700 435. 50
65. 00000 58. 700 3, 815.50
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 73.120
cy 0. 000 0.00
530. 00000 73.120 38, 753. 60
0675 601-01000 Concrete Class B 148. 000 130. 650
cY 0. 000 0. 00
480. 00000 130. 650 62,712.00
0680 601-03050 *Concrete Class D (Wall) 17. 000 0. 000
Ccy 0. 000 0.00

450. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0685 602- 00000

0690

602- 00210

0694

603- 50008

0695

603- 01180

0700

603-01240

0705

603- 01300

0710

603- 01360

0715

603- 01420

0720

603-01480

0725

603- 02180

0730 603-02240

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Rei nforcing Steel

*Wel ded Wre Fabric

8 In Plastic Pipe CMO #23

18 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

23x14 Inch Reinforced Concrete Pipe Elliptical

30x19 Inch Reinforced Concrete Pipe Elliptical

LB

SY

LF

LF

LF

LF

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

2,031. 000

0. 75000

1, 340. 000

12. 00000

137. 000

123. 04000

1, 731. 000

60. 00000

12, 232. 000

75. 00000

1, 226. 000

85. 00000

655. 000

135. 00000

156. 000

185. 00000

121. 000

370. 00000

229. 000

100. 00000

690. 000

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

619. 300
0. 000
619. 300

137. 000
0. 000
137. 000

1, 731. 000
0. 000
1, 731. 000

10, 574. 000
0. 000
10, 574. 000

1, 220. 000
0. 000
1, 220. 000

589. 000
0. 000
589. 000

156. 000
0. 000
156. 000

121. 000
0. 000
121. 000

73.000
0. 000
73.000

689. 000
0. 000
689. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

7,431.

16, 856

103, 860

793, 050

103, 700

79, 515

28, 860

44,770

7,300

72,345

.00

60

48

00

00

00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0.00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4,200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
2, 300. 00000 2.000 4,600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 10. 000
EACH 0. 000 0.00
3, 500. 00000 10. 000 35, 000. 00
0785 604-00310 *Inlet Type C (10 Foot) 4,000 4. 000
EACH 0. 000 0.00

4, 300. 00000 4. 000 17, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 604-00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 1. 000 6, 300. 00
6, 300. 00000 3. 000 18, 900. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 3.000 1. 000
EACH 2.000 8, 400. 00
4, 200. 00000 3. 000 12, 600. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 3. 000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 17. 000
EACH 0. 000 0. 00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 34. 000
EACH 0. 000 0. 00
5, 200. 00000 34.000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 0. 500
EACH 0. 500 3, 450. 00
6, 900. 00000 1. 000 6, 900. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 9. 500
EACH 2.500 15, 000. 00

6, 000. 00000 12. 000 72, 000. 00



CONTI D

ROADWAY

CAT NO0200

0845 604-26010

0850

604- 26015

0855

604- 30005

0860

604- 30010

0865

604- 30015

0870

604- 30020

0871

604- 30025

0875

604-31010

0880

604- 39000

0885

604- 39050

0886 605-82100

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

MH Sl ab Base (25 Ft) CMO #11

Manhol e Box Base (10 Foot)

Manhol e Speci al

*Manhol e (Traffic Managenment System)

Pi pe Edge Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

7.000

6, 800. 00000

1. 000

9, 500. 00000

3. 000

3, 500. 00000

14. 000

5, 200. 00000

9. 000

8, 200. 00000

6. 000

8, 500. 00000

1. 000

12, 309. 00000

1. 000

EACH
9, 000. 00000
1. 000

EACH

22,000. 00000

6. 000
EACH
3, 440. 00000
2,337.000
LF

37.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

0. 000
1. 000
1.000

3. 000
0. 000
3. 000

14. 000
0. 000
14.000

8. 000
0. 000
8. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

2,337.000
0. 000
2,337.000
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9, 500

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

34, 000

9, 500

10, 500

72, 800

65, 600

34, 000

12, 309

9, 000

22,000

20, 640

86, 749

00

00

00

00

00

00

00

00

00

00

44



CONTI D

CAT NO0200

0890

0890

0890

0895

0900

0905

0910

0915

0920

0925

0925

606- 00301

606- 00710

606- 00715

606- 00740

606- 00741

606- 00745

606- 00900

606- 01340

C19626
19626- Bl D
| MD253- 234

ROADWAY

*Quardrail

MATERI AL ALLOWANCE Cuar dr ai |

MATERI AL ALLOWANCE Cuar dr ai |

*Quardrail

*Quardrail

*Quardrai l

*Quardrail

*Quardrail

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Type 3 (6-3 Post Spacing) (31 in. M3S) 13, 896. 000
LF

18. 95000

Type 3 (6-3 Post Spacing)

LF

3. 72000

Type 3 (6-3 Post Spacing)

LF

6. 97750

Type 7 (Style CA) 11, 867. 000
LF

45. 00000

Type 7 (Style CA)(Concrete G are Screen) 7, 345. 000
LF

80. 00000

Type 7 (Style CE) 3, 640. 000
LF

85. 00000

Type 7 (Style CE) (Special) 867. 000
LF

140. 00000

Type 7 (Style CE)(Concrete d are Screen) 16, 570. 000
LF

120. 00000

( Speci al ) 137. 000
LF

105. 00000

*End Anchorage Type 3D (31 in. MGS) 16. 000

EACH
735. 00000
MATERI AL ALLOWANCE End Anchors Ty 3D
EACH

431. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 464. 500
0. 000
8, 464. 500

5, 431.
0. 000
500

500

5, 431.

13, 896. 000
0. 000

13, 896. 000

10, 777
0. 000
000

000

10, 777

11. 000
0. 000
11. 000

2,514.000
0. 000
2,514. 000

51. 000
0. 000
51. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

5. 000
0. 000
5. 000

11. 000
0. 000
11. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

160, 402

20, 205

96, 959

484, 965

880.

213, 690

7,140

14, 385

3,675

4,749

28

18

34

00

00

00

00

.00

00

00

80



CONTI D

CAT NO0200

0930

0930

0935

0935

0940

0940

0945

0945

0950

0955

0960

606- 01370

606- 01380

606- 02003

606- 02005

607- 00005

607- 00010

607-01050

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

*Transition Type 3G (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3G

*Transition Type 3H (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3H

*End Anchorage (Nonflared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchor age (Nonfl ared)

*End Anchorage (Flared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Wre Wth Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

LF

13. 000

3, 090. 61000

963. 70000

8. 000

2,545. 61000

487.50000

1. 000

1, 954. 35000

1, 640. 00000

18. 000

1, 646. 70000

1, 230. 00000

49. 000

180. 00000

106. 000

210. 00000

30, 685. 000

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

6. 000
0. 000
6. 000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

11. 000
0. 000
11.000

3. 000
0. 000
3. 000

26. 000
0. 000
26. 000

9, 867. 000
0. 000

9, 867. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

21,634

5,782

12,728

1,462

1,640

11, 526

13,530

540.

5, 460

18, 352

27

20

05

50

.00

00

90

00

00

00

62



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0964 607-11455 Fence Wod 6 FT Cedar 80. 000 0. 000
LF 0. 000 0. 00
46. 26000 0. 000 0. 00
0965 607-11525 *Fence (Pl astic) 9, 095. 000 9, 095. 000
LF 0. 000 0. 00
2.70000 9, 095. 000 24, 556. 50
0966 607-11455 Fence Wod Corrected Unit Cost 642. 000 642. 000
LF 0. 000 0.00
48. 00000 642. 000 30, 816. 00
0970 607-11530 *Fence (Special) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0.00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3, 023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 7.000
EACH 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0995 607-53172 *Fence Chain Link (72 Inch) 7,337.000 3, 235. 500
LF 0. 000 0.00
8. 00000 3, 235. 500 25, 884. 00
1000 607-60120 *20 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 608-00006 *Concrete Sidewalk (6 Inch) 858. 000 763. 400
Sy 0. 000 0.00
40. 00000 763. 400 30, 536. 00
1015 608-00010 *Concrete Curb Ranp 54. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0. 00
1020 608-00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 339. 560
SY 0. 000 0. 00
40. 00000 339. 560 13, 582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section |-B) 1, 652. 000 817.500
LF 817.500 14, 715. 00
18. 00000 1, 635. 000 29, 430. 00
1035 609-21020 *Curb and CGutter Type 2 (Section II-B) 748. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1040 609-24002 *Qutter Type 2 (2 Foot) 930. 000 0. 000
LF 930. 000 11, 160. 00
12. 00000 930. 000 11, 160. 00
1045 609-60011 *Curb Type 6 (Section M 479. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1050 610- 00020 *Medi an Cover Material (Patterned Concrete) 4,145. 000 0. 000
SF 2, 440. 000 19, 398. 00
7.95000 2,440. 000 19, 398. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type Il) 139. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 612-00003  *Delineator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
1070 612-00022 Delineator (Type Il) (Barrier) 523. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
1075 612-00260  *Location Marker (Fiber Optic)(Dore) 47.000 31. 000
EACH 0. 000 0. 00
47.00000 31. 000 1, 457. 00
1080 612-00270  *Location Marker (Utility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1085 613-00200 *2 Inch Electrical Conduit 260. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 8, 030. 000 7,465. 000
LF 0. 000 0. 00
13. 00000 7,465. 000 97, 045. 00
1095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 969. 000 725. 000
LF 0. 000 0. 00
32. 00000 725. 000 23, 200. 00
1100 613-00408 *4 Inch Electrical Conduit (Bored) 444.000 444.000
LF 0. 000 0. 00
23. 50000 444.000 10, 434. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 364. 000 449. 000
LF 0. 000 0. 00
5. 50000 449. 000 2,469.50
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 3, 004. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 28, 940. 000 16, 048. 000
LF 0. 000 0. 00

14. 00000 16, 048. 000 224,672.00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000  *Pul | Box (Special)

1150 613-07011 *Pull Box (11"x18"x12")

1155 613-07023 *Pul | Box (24"x36"x24")

1160 613-07040 *Pull Box (30"x48"x24")

1165 613-10000

*Wring

1170 613-10015 *Breakaway Wring System

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Modifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 880. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
1. 000
LS
2, 750. 00000
24. 000
LF
9. 00000
8. 000
EACH
500. 00000
21.000
EACH
300. 00000
40. 000
EACH
1, 050. 00000
5. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

12. 000
EACH
1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 445. 000
0. 000
1, 445. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0. 650
0. 100
0. 750

0. 000
1. 000
1. 000

Page 25

ESTI MATE RUN 07/ 10/ 2018

12, 000

1,300

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

08:18:17

AMOUNT

21, 675

19,107

300, 054

4,200

36, 750

90, 000

1, 300

00

00

00

.00

.00

.00

00

00

.00

00

00



CONTI D

CAT NO0200

1175

1180

1185

1190

1195

1200

1205

1210

1215

1220

1225

613- 34400

613-40010

613-40012

613-50100

613- 50106

613-50150

613- 50210

613- 70250

613-81700

614- 00011

614-00012

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Metal (40 Foot)

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

Cent er

*Li ghting Control

*Li ghting Control

Center (Special)

*Secondary Servi ce Pedestal

*Tenporary Lighting

*Lum naire H gh Pressure Sodium (250 Watt)

*Safety Switch NEMA 3R, 60A, 2-pole,
Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

240 V f(for VMB

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

28. 000

2,525. 00000

29. 000

1, 050. 00000

55. 000

510. 00000

5. 000

8, 160. 00000

2.000

3, 500. 00000

2.000

1, 225. 00000

1. 000

145, 000. 00000

28. 000
EACH
370. 00000
4.000
EACH
341. 00000
156. 000
SF
16. 00000
1,321. 000
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
5. 000
13. 000

8. 000
0. 000
8. 000

35. 000
0. 000
35. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.330
0. 000
0.330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 250
15. 250
26. 500

68. 500
20. 000
88. 500

Page 26
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12,625

244,

380.

00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

32,825

8, 400

17, 850

40, 800

47, 850

424.

1, 681.

00

00

00

00

.00

.00

00

.00

.00

00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-00013  *Sign Panel (Class II1l) 5, 349. 000 366. 000
SF 0. 000 0. 00
25. 00000 366. 000 9, 150. 00
1235 614-00615 *Steel Sign Post (W 6x15) 69. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
1240 614-00818  *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1245 614-00821 *Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
1250 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 40. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 034. 000 21.000
LF 39. 000 663. 00
17. 00000 60. 000 1, 020. 00
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 92. 000 4.000
80) (Sl i pbase)
EACH 6. 000 2,100. 00
350. 00000 10. 000 3,500. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00

75, 600. 00000 0. 000 0. 00



CONTI D:

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200

1280
1285 614-10147
1285
1290 614-31400
1290
1295 614-31800
1295
1300 614-32000
1300
1305 614-32400
1305

MATERI AL ALLOWANCE VM5 LED (Si ngl e Faded)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vari abl e Message Sign LED (Overhead)

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

VMS LED (Over head)

Sign Cantilever (14 Inch Dianeter)

ESTI MATE NO 0024

54, 450. 00000

10. 000
EACH
14, 500. 00000

10, 352. 00000

2.000
EACH
27, 000. 00000

14 Inch Monotube Overhead Sign

Sign Cantilever (18 Inch Dianeter)

EACH
17, 820. 00000

3. 000
EACH
34, 000. 00000

18 Inch Monotube Overhead Sign

Sign Cantilever (20 Inch Dianeter)

24,725. 00000

4. 000

40, 000. 00000

20 Inch Monotube Overhead Sign

Sign Cantilever (24 Inch Dianeter)

27,945. 00000

3. 000
EACH
48, 000. 00000

24 1 nch Monotube Overhead Sign

EACH
31, 255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 28
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
54, 450. 00
0.00
0. 00
0. 00
103, 520. 00
0.00
0. 00
0. 00
35, 640. 00
0.00
68, 000. 00
0. 00
24, 725. 00
0.00
120, 000. 00
0. 00
27, 945. 00
0.00
0. 00
0. 00
93, 765. 00



CONTI D:

ROADWAY

CAT NO0200

1310 614-42000

1310

1315

614- 42400

1315

1320

614- 43000

1320

1325

614-70118

1325

1330

614- 70225

1330

1335 614-70336

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestrian Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 |nches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

Face (12-12-12)

72, 000.

46, 530.

88, 000.

EACH

64, 105.

EACH

110, 000.

EACH

74, 700.

565.

245.

650.

250.

785.

1. 000

00000

00000

7.000

00000

71000

1. 000

00000

00000

2.000

00000

00000

2.000

00000

00000

2.000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

1.750
0. 000
1.750

5. 250
0. 000
5. 250

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 29
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

18, 000.

34, 897.

154, 000.

336, 554.

27, 500.

56, 025.

490.

500.

00

50

00

98

00

00

.00

00

.00

00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
1340 614-72830  *Conmuni cations Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
19, 340. 00000 0. 000 0.00
1340 MATERI AL ALLOWANCE Conmuni cati on Cabi net 3.000
EACH 0. 000 0. 00
3, 845. 00000 3. 000 11, 535. 00
1340 MATERI AL ALLOMNCE Conmmuni cation Cabi net 4.000
EACH 0. 000 0. 00
9, 965. 00000 4.000 39, 860. 00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
1345 MATERI AL ALLOMANCE Conmruni cation Cabi net ( Type 2) 2.000
EACH 0. 000 0. 00
6, 882. 00000 2.000 13, 764. 00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
1360 614-72875  *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00

3.50000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0.00
11, 100. 00000 0. 000 0. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
1375 614-80000 *Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0.00
3, 290. 00000 0. 000 0. 00
1380 614-80010 *Travel Time |ndicator 4. 000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOWANCE Travel Tine |Indicator 2.000
EACH 0. 000 0.00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1395 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
1395 MATERI AL ALLOWANCE | npact Att enuat or 1. 000
EACH 0. 000 0.00
18, 355. 00000 1. 000 18, 355. 00
1400 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0.00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0.00

1, 243. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1405

1410

1410

1415

1420

1425

1430

1431

1434

1435

1440

614- 86800

614-87010

614-87011

614-87015

614-87024

900- 00014

614- 72831

614- 87350

614- 87364

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunp Sum)/ CCTV (Instal

Only)

Conm Cabi net (Type 1)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

632. 84100

7.000
EACH
13, 750. 00000

EACH
7, 940. 00000
21, 180. 000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
0. 000
EACH

13, 616. 40000

1. 000

LS
10, 045. 00000
1. 000

EACH

22,625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 32
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
12, 656. 82

0.00
0. 00

0. 00
31, 760. 00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
2,513. 43

0. 00
0.00

0.00
0. 00

0. 00
22, 625. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 614-87402  *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 4. 000
EACH 0. 000 0. 00
4,900. 00000 4.000 19, 600. 00
1450 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 5. 000
EACH 0. 000 0. 00
4, 033. 60000 5. 000 20, 168. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOMNCE Et her net Rout er 1. 000
EACH 0. 000 0. 00
22,999. 69000 1. 000 22,999. 69
1465 615-00150 Embanknent Protector (Special) 4.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 8, 370. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000

Sewer Force Main Rel
LF 0. 000 0.00

350. 00000 353. 000 123, 550. 00



CONTI D:

ROADWAY

CAT NO0200

1490 619-50801

1491 900-00014

1495 621-00450

1500 622-00066

1505 622-00270

1510 623-00162

1515 623-00164

1520 623-00336

1525 623-03116

1530 623-04000

1535 623-09900

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lunp Sum)/ 8 Inch Gate Valve

*Det our Pavement

Sign Panel (Install Only)

Bol | ard

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*Sprinkler System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
28, 972. 600
sy
40. 00000
4. 000
EACH
250. 00000
1. 000
EACH
500. 00000
6, 030. 000
LF
1. 15000
830. 000
EACH
5. 00000
400. 000
EACH
32. 00000
13. 000
EACH
300. 00000
13, 960. 000
LF
0. 36000
1. 000
LS

55, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

497. 000
0. 000
497. 000

1. 000
0. 000
1.000

28, 591. 260
381. 340
28,972.600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 34
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15, 253.

.00

.00

60

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

114, 310.

10, 714.

1, 158, 904.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1540 625-00000

1545

625- 00001

1550

626- 00000

1555

626- 01102

1560

627-00008

1565

627-00011

1570

627-01001

1575

627-01010

1580

627-30324

1585

627-30329

1590 630-00000

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Construction Surveying

Construction Surveying (Hour

*Mobi | i zati on

Public Information Services

Mar

*Modi fi ed Epoxy Pavenent

*Paverment Marking Paint (Wt

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

(Type 1)

*Preformed Pl astic Pavenent
(Type

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

ly)

(Tier

)

ki ng

erborne)

Marking (Type 1)

Mar ki ng (Type 1) (Inlaid)

Mar ki ng (Wor d- Synbol )

Mar ki ng (Xwal k- St op Li ne)

1. 000

500, 445. 25000

135. 000
HOUR
135. 00000
1. 000
LS

4,565, 000. 00000

1. 000
LS
30, 000. 00000
876. 300
GAL
95. 00000
9, 910. 000
GAL
42.50000
641. 000
SF
10. 00000
81, 928. 000
SF
12. 40000
416. 000
SF
12.00000
640. 000
SF
10. 25000
1,347.500
HOUR

25. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 461.
165.
1,626

1,149
. 250
1,347

L1727
. 031
. 758

. 000
. 000
. 000

. 000
. 000
. 000

. 958
. 042
. 000

. 300
. 000
. 300

070
500
570

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

250

500
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15,513

1, 260.

7,033

4, 956

80

.00

.00

00

.00

75

.00

.00

.00

.00

25

08:18:17

AMOUNT

379, 337

18, 225

4, 565, 000

30, 000

83, 248

69, 129

33, 687

50

00

00

00

50

23

.00

.00

.00

.00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1591 630-00003 Uni forned Traf Ctrl (Private) CMO #8 1, 700. 250 1, 407. 250
HOUR 293. 000 24,172.50
82. 50000 1, 700. 250 140, 270. 63
1595 630- 00007 *Traffic Control Inspection 228. 000 224.000
DAY 4. 000 400. 00
100. 00000 228. 000 22,800. 00
1600 630-00012 *Traffic Control Managenent 503. 000 455. 000
DAY 27.000 18, 900. 00
700. 00000 482. 000 337, 400. 00
1605 630- 00015 *Uni formed Traffic Control Coordination 120. 000 60. 500
HOUR 1.250 12.50
10. 00000 61. 750 617.50
1610 630-00031 *Court esy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 2, 620. 500 2, 465. 500
HOUR 155. 000 11, 625. 00
75. 00000 2,620. 500 196, 537. 50
1615 630- 00035 *Emergency Pull-off Area (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
22, 000. 00000 1.500 33, 000. 00
1620 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sum)/ Traffic Incident Managenent 1. 000 1.000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041  *Traffic Incident Managenent Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019  Added Item (Mnth)/ Traffic Incident Managenent Plan 18. 000 18. 000
I mpl em (CO #14) (Rev)
MON 0. 000 0. 00

2,400. 00000 18. 000 43, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 0. 000 0.00
700. 00000 12. 000 8, 400. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 0. 000 0. 00
180. 00000 7.500 1, 350. 00
1640 630-80341  *Construction Traffic Sign (Panel Size A) 266. 000 133. 000
EACH 0. 000 0.00
140. 00000 133. 000 18, 620. 00
1645 630-80342  *Construction Traffic Sign (Panel Size B) 147.000 73. 500
EACH 0. 000 0. 00
200. 00000 73. 500 14, 700. 00
1650 630-80343  *Construction Traffic Sign (Panel Size C 19. 000 3.000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 35. 000
SF 0. 000 0. 00
13. 00000 35. 000 455. 00
1660 630-80355 *Portable Message Sign Panel 9. 000 4. 000
EACH 0. 000 0. 00
10, 000. 00000 4.000 40, 000. 00
1661 900- 00005 Added Item (Day)/ Radar Speed Detector Trailers 885. 000 849. 000
DAY 36. 000 3,672.00
102. 00000 885. 000 90, 270. 00
1665 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.500 7,500. 00
1670 630-80360  *Drum Channel i zi ng Devi ce 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 198. 000 99. 000
EACH 0. 000 0.00

41.80000 99. 000 4,138. 20



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1675 630-80363

1680 630-80370

1685 630-80378

1690 630-80380

1695 630-80393

1700 630-85010

1705 630-85041

1710 700-70010

1715 700-70011

1720 700-70012

1725 700-70014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Gd are Screen (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Incentive FRICO Bull Canal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

25. 000

55. 50000

57, 823. 000
LF
15. 00000

2,900. 000
LF
15. 00000

775.000

20. 00000

270. 000

35. 00000

24.000
EACH
15, 000. 00000

700. 000

115. 00000

1, 100, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
450, 000. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

28, 446
0
28, 446

43.
. 000
43.

12.

455.
45.
500.

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

000

. 000
12.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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5,175

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08:18:17

AMOUNT

426, 690

5, 450

1, 505

180, 000

57,500

.00

00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1730 700-70016 F/ A Fuel Cost Adj ustnent 336, 252. 350 273, 415.770
FA 62, 836. 580 62, 836. 58
1. 00000 336, 252. 350 336, 252. 35
1735 700-70018 *F/ A Roadway Snoot hness Incentive 525, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1740 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500, 000. 000 442, 480. 090
FA 10, 376. 330 10, 376. 33
1. 00000 452, 856. 420 452, 856. 42
1745 700- 70021 F/ A On-The-Job Trai nee 15, 000. 000 15, 000. 000
HOUR 0. 000 0.00
1. 00000 15, 000. 000 15, 000. 00
1750 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1755 700- 70034 F/A lrrigation Delivery 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1760 700-70082 F/ A Furnish & Install Electrical Service United Power 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1765 700-70082 F/ A Furnish & Install Electrical Service Xcel 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877.930 62,877.930
F A 0. 000 0.00
1. 00000 62, 877.930 62,877.93
1780 700-70230 F/ A Communication Lines CenturyLink 9, 516. 170 9, 516. 170
FA 0. 000 0.00

1. 00000 9, 516. 170 9, 516. 17



CONTI D

ROADWAY

CAT NO0200

1785 700-70230

1790

700- 70320

1795

700- 70380

1800

700- 70587

1805

700- 70594

1806

900- 00014

1807

900- 00007

1808

900- 00014

1809

900- 00012

1811

900- 00014

1812 900- 00022

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

F/ A Communi cati on Lines Contast

F/ A Sprinklers

F/ A Erosion Control

F/ A Hazardous Waste Di sposal

F/ A DRB Standing Committee

Added Item (Lunp Sum)/ Renoval
(Speci al )

of Sign Structure

Added Item (Each)/ Tenp Wre Gates

of Brick Channel

Added Item (Lunp Sum)/ Renoval

Added Item (Foot)/ Core Hol es for Chain Link

Work at 128th

Added Item (Lunp Sum)/ Electrical

Added Item (Square Yard)/ Geogrid Reinforcenent

Hazar dous Waste Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 850. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
1. 000
LS
3, 568. 00000
4. 000
EACH
236. 25000
1. 000
LS
5, 910. 00000
350. 000
LF
1. 67000
1. 000
LS
1, 297. 80000
49, 018. 150
sy

4.81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 047.630
0. 000
5, 047. 630

356. 660
0. 000
356. 660

9, 100. 000
0. 000
9, 100. 000

1. 000
0. 000
1. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

350. 000
0. 000
350. 000

1. 000
0. 000
1.000

48, 226. 550
791. 600
49, 018. 150

Page 40
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3, 807

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

60

08:18:17

AMOUNT

5, 047

356.

9, 100

3,568

945.

5,910

584.

1, 297.

235,777

.00

.00

63

66

00

00

00

00

50

80

30



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0024 08: 18: 17
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0.00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunp Sum)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4, 248. 00000 1. 000 4,248.00
1816 900-00014  Added Item (Lunp Sun)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0. 00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0.00
55. 41000 0. 000 0. 00
1819 900-00014 Added Item (Lunp Sum)/ Wre Extension STA 2035+00 1. 000 1. 000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900-00014  Added Item (Lunp Sun)/ Centering of 6 Inch Sanitary 1. 000 1.000
Sewer
LS 0. 000 0. 00
4,637.00000 1. 000 4,637.00
1822 900-00014  Added Item (Lunp Sunm)/ Reset Electrical Pull Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900-00014  Added Item (Lunp Sun)/ Relocation of Triple Meter STA 1. 000 1.000
3040+00
LS 0. 000 0.00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900- 00014 Added Item (Lunmp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1827 900-00014  Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 1.000 1.000
LS 0. 000 0. 00
1, 167. 25000 1. 000 1, 167. 25
1828 900-00014 Added Item (Lunp Sum)/ Additional NDT STR E-17-KJ 1. 000 1. 000
LS 0. 000 0.00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunmp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1. 000 2,156. 90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -1, 900. 000
DOL -40. 000 -40. 00
1. 00000 -1, 940. 000 -1, 940. 00
1832 900- 00006 Added Item (Dol lar)/ Lien Hold - Rightway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1833 900- 00006 Added Item (Dol lar)/ Disincentive for ITS Ofline 0. 000 -100, 025. 000
Devi ces
DOL 0. 000 0.00
1. 00000 -100, 025. 000 -100, 025. 00
1834 900-00006  Added Item (Dollar)/ Wrking Time Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
1836 900- 00014 Added Item (Lunp Sum)/ Shim Pl ates (BDC) 1. 000 1. 000
LS 0. 000 0.00
1, 309. 31000 1. 000 1, 309. 31
1837 900-00006  Added Item (Dollar)/ Price Reduction for Material Test 0. 000 -8, 323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8,323. 200 -8,323.20
1838 900- 00010 Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
g g HOUR 0. 000 0.00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1841 900- 00014 Added Item (Lunmp Sum)/ Rel ocate Electric (FR #25) 1. 000 1.000
LS 0. 000 0.00
104, 466. 60000 1. 000 104, 466. 60
1842 900- 00014 Added Item (Lunp Sum)/ Tenp Rel ocation of 120th Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sun)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0.00
4,678. 38000 1. 000 4,678. 38
1844 900-00019 Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0. 00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lunp Sun)/ Protect in Place-1TS Pull boxes 1. 000 1. 000
LS 0. 000 0.00
5,726. 07000 1. 000 5,726. 07
1847 900-00007 Added Item (Each)/ License for Cienna Swtches 0. 000 0. 000
EACH 0. 000 0. 00
241.50000 0. 000 0. 00
1848 700-70034 F/ A Uncover Zayo Pull Boxes at STA 3217+35 2,225.710 2,225.710
F A 0. 000 0. 00
1. 00000 2,225.710 2,225.71
1849 900-00014  Added Item (Lunp Sunm)/ Relocate and Splice Fiber-Pull 0. 000 0. 000
Boxes 3233+90 & 2127+00
LS 0. 000 0. 00
3, 205. 45000 0. 000 0. 00
1851 900-00004  Added Item (Cubic Yard)/ Detour Earthwork (Enmbanknent) 0. 000 0. 000
cY 0. 000 0.00
32. 28000 0. 000 0. 00
1852 900- 00004 Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex) 0. 000 0. 000
cY 0. 000 0. 00
15. 15000 0. 000 0. 00

CAT 0200 CURRENT AMI $53,503,884.40 % 2,043, 821. 25 $31, 388, 037. 86



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY ( NON- PART)

1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0. 00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 18, 080. 000 12, 902. 000
LF 0. 000 0. 00
16. 00000 12,902. 000 206, 432. 00
1830 613-03498 *El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 4, 795. 000 2,711.000
LF 0. 000 0. 00
16. 00000 2,711.000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special) (Shared) LF 0. 000 0. 00
62. 00000 2,777.000 172,174.00
1840 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 2, 250. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 34.000 34.000
EACH 0. 000 0. 00
750. 00000 34.000 25, 500. 00
CAT 0201 CURRENT AMT $ 603, 809.00 $ 0.00$% 460,617.00
CAT NO0300 E-17-FH
1850 202-00026 Renoval of Slope and Ditch Paving 78.700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1855 202-00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900-00004  Added Item (Cubic Yard)/ Renmpbval of G outed Ri pRap 11. 400 11. 000
cY 0. 000 0. 00
151. 20000 11. 000 1, 663. 20
1860 202-00226 *Renoval of Asphalt Mat (Special) 187. 000 36. 900
SY 0. 000 0. 00

10. 00000 36. 900 369. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1865 202-00425 Renoval of Bridge Railing 255. 000 171. 000
LF 0. 000 0. 00
20. 00000 171. 000 3,420.00
1870 202-00460 Renoval of Portions of Present Structure (Class 3) 91. 000 14.100
SY 0. 000 0. 00
500. 00000 14.100 7,050. 00
1875 202-00502  *Renpval of Portions of Present Structure 253. 000 253. 000
cY 0. 000 0. 00
200. 00000 253. 000 50, 600. 00
1880 206-00000  Structure Excavation 1, 100. 000 1, 100. 000
cY 0. 000 0. 00
11. 00000 1, 100. 000 12,100. 00
1885 206-00100  Structure Backfill (Class 1) 1, 165. 600 1, 032. 000
cY 0. 000 0. 00
34. 00000 1, 032. 000 35, 088. 00
1890 206- 00200 Structure Backfill (Cass 2) 92. 000 92. 000
cY 0. 000 0. 00
40. 00000 92. 000 3, 680. 00
1895 206-00360  Mechani cal Reinforcenent of Soil 448. 000 258. 000
cY 0. 000 0. 00
2. 00000 258. 000 516. 00
1900 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
1905 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1910 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
1915 206-01786 Shoring (Area 6) 1. 000 1.000
LS 0. 000 0. 00

16, 000. 00000 1. 000 16, 000. 00



CONTI D

CAT NO0300

1920

1925

1930

1935

1940

1941

1945

1950

1950

1955

1960

210- 00520

403- 09221

403- 33841

411-10255

503- 00030

503- 00030

503- 00036

504- 05000

507- 00100

509- 00000

C19626
19626- Bl D
| MD253- 234

E-17-FH

Rebui | d Portions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

| TEM
DESCRI PTI ON

of Present Structure

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphal t

(Grading S) (100) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson

(30 Inch)

Drilled Caisson (30 In) Price Adjustnent

*Drilled Caisson

Wre Mesh Facing

(36 Inch)

MATERI AL ALLOMANCE W re Mesh Faci ng

*Concrete Slope and Ditch Paving (Reinforced)

Structural Steel

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 500
5%
2, 000. 00000
85. 000
TON
100. 00000
156. 000
TON
65. 00000
413. 300
GAL
6. 00000
303. 000
LF
135. 00000
9. 000
LF
155. 25000
132. 000
LF
315. 00000
641. 000
SF
21. 00000
SF
13. 95000
76. 580
cy
530. 00000
69, 954. 000
LB

2.25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 500
0. 000
20.500

0. 000
36. 500
36. 500

116. 370
0. 000
116. 370

0. 000
0. 000
0. 000

303. 000
0. 000
303. 000

9. 000
0. 000
9. 000

132. 000
0. 000
132. 000

641. 000
0. 000
641. 000

0. 000
0. 000
0. 000

76. 560
0. 000
76. 560

69, 954. 000
0. 000
69, 954. 000

Page 46
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3, 650

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

41, 000

3, 650

7,564

40, 905

1,397

41, 580

13, 461.

40, 576

157, 396

00

00

05

.00

00

25

00

00

.00

80

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1960 MATERI AL ALLOWANCE Structural Steel & Unfabricated 0. 000
M1l Plate
LB 0. 000 0. 00
0. 53225 0. 000 0. 00
1960 MATERI AL ALLOMNCE Structural Steel 0. 000
LB 0. 000 0. 00
0. 47200 0. 000 0. 00
1965 509-08120 Tenporary Bridge Deck 660. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOMNCE Tenporary Bridge Deck 660. 000
LF 0. 000 0. 00
25. 30000 660. 000 16, 698. 00
1970 512-00101 Bearing Device (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
800. 00000 18. 000 14, 400. 00
1970 MATERI AL ALLOMNCE Bearing Device (Ty 1) 0. 000
EACH 0. 000 0. 00
389. 33000 0. 000 0. 00
1975 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1975 MATERI AL ALLOWANCE Bridge Drain (Sp) 4.000
EACH 0. 000 0. 00
425. 46000 4.000 1,701. 84
1980 515-00120 *\Wat er proof i ng (Menbrane) 764.000 683. 600
Sy 0. 000 0. 00
13. 75000 683. 600 9, 399.50
1985 519-01000 *Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete Cass D (Bridge) 396. 100 396. 000
cY 0. 000 0. 00

625. 00000 396. 000 247,500. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1995 601-03540 *Concrete Class DT (Deck Toppi ng) 22.000 4.100
cY 0. 000 0. 00
1, 200. 00000 4.100 4,920. 00
2000 601-40400  *Structural Concrete Stain 492. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2005 602- 00000 *Rei nforcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0. 00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 484. 000 56, 215. 500
LB 0. 000 0. 00
0. 90000 56, 215. 500 50, 593. 95
2010 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2011 700- 70034 F/ A Added Rebar in Cass 3 Renoval s 2, 158. 330 2,158. 330
FA 0. 000 0. 00
1. 00000 2,158. 330 2,158. 33
2015 606-11032 *Bridge Rail Type 10M ( Speci al ) 256. 000 230. 400
LF 25. 600 5,120. 00
200. 00000 256. 000 51, 200. 00
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 24.600
LF -24.600 -2,762.83
112. 31000 0. 000 0. 00
2020 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 90. 000 810. 00
9. 00000 90. 000 810. 00
2025 613-50010 *Phot oel ectric Cel | 1. 000 0. 000
EACH 1. 000 515. 00

515. 00000 1. 000 515. 00



CONTI D:

CAT NO0300

2030 613-70150

CAT NO0301

2035 202- 00400

2040

202- 00480

2045

203- 00100

2050

206- 00000

2055

206- 00100

2056

206- 00200

2060

206- 01787

2065

206- 01788

2070 206-01789

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49
19626- BI D ESTI MATE RUNO07/10/ 2018
| MD253- 234 ESTI MATE NO 0024 08: 18: 17
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
*Lumi naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 2.000 1, 850. 00
925. 00000 2.000 1, 850. 00
CAT 0300 CURRENT AMI $ 1,111,313.78%$ 9,182.17$% 936, 618. 42
E-17-FG
Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
Renmoval of Portions of Present Structure (Special) 302. 000 302. 000
Sy 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
Mick Excavation 321.500 321.500
cY 0. 000 0. 00
50. 00000 321. 500 16, 075. 00
Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1, 419. 00
Structure Backfill (Cdass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
Str Bkfl (CL 2) Bull Canal Earthwork 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
Shoring (Area 8) 1.000 1.000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00

E-17-FH
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2075 250-00120 *Mat erial Sanpling and Delivery 2.000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200 *Mat erial Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
2085 250-00220 *Hazar dous Waste Di sposal 15. 000 1.000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *Wat er proofi ng (Menbrane) 423. 000 423. 000
SY 0. 000 0. 00
13. 75000 423. 000 5, 816. 25
2095 601-03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35,081. 25
2105 602-00020 *Reinforcing Steel (Epoxy Coated) 27, 400. 000 27, 400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24,660. 00
CAT 0301 CURRENT AMI ¢  536,915.50 $ 0.00% 502,915.50

CAT NO0302 E-17-AB

2110 202-00502 *Renoval of Portions of Present Structure 51. 000 31. 000
cY 0. 000 0.00
200. 00000 31. 000 6, 200. 00
2115 206- 00000 Structure Excavation 387. 000 329. 000
cY 0. 000 0. 00
11. 00000 329. 000 3,619. 00
2120 206-00100 Structure Backfill (Cdass 1) 899. 000 200. 540
cY 0. 000 0.00

34. 00000 200. 540 6, 818. 36
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CAT NO0302

2125

2130

2135

2140

2145

2150

2155

2160

2165

2165

2170

206- 00200

515- 00120

516- 00000

519- 01000

601- 03030

601- 03050

601- 06150

601- 40400

602- 00000

602- 00020

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

E-17- AB

Structure Backfill

(O ass 2)

*Wat er proofi ng (Menbrane)

*Danppr oof i ng (Asphal t)

*Epoxy Resin (Injection)

Concrete Class D (Box Cul vert)

*Concrete Class D (wvall)

*Concrete (Patching)

Concrete Stain

*Structural

*Rei nforcing Steel

MATERI AL ALLOMNCE Rei nforcing Steel

(Bl ack)

*Rei nforcing Steel (Epoxy Coated)

ESTI MATE NO

CY

SY

SY

LF

CY

SF

SY

LB

LB

LB

COLORADO DEPARTMENT OF TRANSPORTATI ON

0024

33. 000

40. 00000

148. 200

13. 75000

162. 000

18. 44000

50. 000

265. 00000

100. 000

800. 00000

53. 000

450. 00000

125. 000

90. 00000

912. 000

7.96000

4, 875. 000

0. 75000

0. 45600

26, 169. 000

0. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
0. 000
33. 000

. 200
0. 000
. 200

. 780
0. 000
. 780

0. 000
0. 000
0. 000

97. 240
0. 000
97. 240

53. 000
0. 000
53. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

4, 875. 000
0. 000

4, 875. 000

0. 000
0. 000
0. 000

26, 169. 000
0. 000

26, 169. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

1, 320.

2,037

2,817

77,792

23, 850

11, 250

3, 656

23,552

00

75

26

.00

00

00

00

.00

25

.00

10



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2170 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 56600 0. 000 0. 00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 75. 000
LF 0. 000 0. 00
88. 40000 75. 000 6, 630. 00
2180 609-24003 *Cutter Type 2 (3 Foot) 81. 000 81.000
LF 0. 000 0. 00
18. 00000 81. 000 1, 458. 00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 100. 000
LF 0. 000 0. 00
9. 50000 100. 000 950. 00
2190 613-01075 *3/4 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Lumi naire (LED) 17. 000 17. 000
EACH 0. 000 0. 00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Li ght Standard and Lunminaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
4,615. 00000 0. 000 0. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 246,003.90 % 0.00% 183, 000. 72

CAT NO0303 E-17-KJ

2210 202-00502 *Removal of Portions of Present Structure 224. 000 224.000
CcY 0. 000 0.00
200. 00000 224. 000 44, 800. 00
2215 206- 00000 Structure Excavation 946. 000 946. 000
cY 0. 000 0.00

11. 00000 946. 000 10, 406. 00
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CAT NO0303

2220

2225

2230

2231

2232

2235

2236

2240

2245

2245

2250

206- 00100

206- 01781

503- 00036

503- 00036

900- 00006

503- 00048

503- 00048

515- 00120

601- 03040

601- 40400

E-17-KJ

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Structure Backfill (O ass 1)

*Shoring (Area 1)

*Drilled Caisson (36 Inch)

Drilled Caisson (36 In) Price Adjustnent

Added Item (Dol lar)/ Caisson Length Adjustnent

15 Ft)

*Drilled Caisson (48 Inch)

Drilled Caisson (48 In) Price Adjustnent

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Bridge)

MATERI AL ALLOMNCE Concrete CL D (Bridge)

*Structural Concrete Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 919. 000
cy
34. 00000
1. 000
LS
50, 000. 00000
317. 000
LF
315. 00000
46. 160
LF
362. 25000
0. 000
DOL
1. 00000
109. 000
LF
320. 00000
0. 740
LF
368. 00000
360. 000
%
13. 75000
307. 000
cy
625. 00000
cy
9. 30000
592. 000
sy

7.96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,919. 000
0. 000
1, 919. 000

1. 000
0. 000
1.000

317.000
0. 000
317.000

46. 160
0. 000
46. 160

0. 000
0. 000
0. 000

109. 000
0. 000
109. 000

0.740
0. 000
0.740

360. 000
0. 000
360. 000

307. 000
0. 000
307. 000

0. 000
0. 000
0. 000

592. 000
0. 000
592. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

65, 246

50, 000

99, 855

16, 721.

34, 880

272.

4,950

191, 875

4,712

00

00

00

46

.00

00

32

00

00

.00

32
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2255 602-00000 *Reinforcing Steel 27,383. 000 27,383.000
LB 0. 000 0.00
0. 75000 27,383. 000 20, 537. 25
2255 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0.00
2260 602-00020 *Reinforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0.00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0.00
2265 606-00730 *Cuardrail Type 7 (Style CD) 180. 000 178. 000
LF 0. 000 0.00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
65. 00000 38. 000 2,470. 00
2275 609-24002 *CQutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
2280 613-00050 *1/2 Inch Electrical Conduit 580. 000 539. 000
LF 0. 000 0. 00
8. 50000 539. 000 4,581.50
2285 613-00200 *2 Inch Electrical Conduit 85. 000 70. 000
LF 0. 000 0.00
11. 50000 70. 000 805. 00
2290 613-00300 *3 Inch Electrical Conduit 40. 000 25. 000
LF 0. 000 0. 00
28. 00000 25. 000 700. 00
2295 613-07016 *Pul | Box (16"x16"x6") 19. 000 18. 000
EACH 0. 000 0.00

620. 00000 18. 000 11, 160. 00



CONTI D

CAT NO0303

2300 613-16000

2305 613-50010

2310 613-50105

2315 618-01992

CAT NO0304

2320 202-00502

2325

206- 00000

2330

206- 00100

2330

2335

206- 00200

2340 206-00360

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0024
CURRENT PREV QTY/
| TEM QUANTI TY/ QrYy TH S PERI CD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRCc T
E-17-KJ
*Lumi naire (Special) 48. 000 48. 000
EACH 0. 000
1, 840. 00000 48. 000
*Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000
515. 00000 1. 000
*Lighting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000
2,500. 00000 1. 000
*Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514.000
SF 0. 000
63. 00000 2,514. 000
CAT 0303 CURRENT AMT $ 844,836.42 %
STRUCTURES - WALLS
*Renoval of Portions of Present Structure 255. 000 255. 000
CcY 0. 000
200. 00000 255. 000
Structure Excavation 18, 165. 000 18, 116. 000
cY 0. 000
11. 00000 18, 116. 000
Structure Backfill (Class 1) 30, 112. 000 30, 112. 000
CcY 0. 000
34. 00000 30, 112. 000
MATERI AL ALLOMANCE Structural Backfill (C ass 1) 0. 000
cY 0. 000
2.97000 0. 000
Structure Backfill (C ass 2) 518. 000 518. 000
CcY 0. 000
40. 00000 518. 000
Mechani cal Rei nforcement of Soil 14, 044. 000 14, 044. 000
cY 0. 000
2.00000 14, 044. 000

Page 55
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08:18:17
ANMOUNT
TH'S CUMULATI VE
PERI OD ANOUNT
0. 00
88, 320. 00
0. 00
515. 00
0. 00
2,500. 00
0. 00
158, 382. 00
0.00% 842,689.42
0. 00
51, 000. 00
0. 00
199, 276. 00
0. 00
1, 023, 808. 00
0. 00
0. 00
0. 00
20, 720. 00
0. 00
28, 088. 00
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2345 206-01782  *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000 Geonenbr ane 5, 773. 260 5, 773. 260
5% 0. 000 0. 00
7.50000 5, 773. 260 43, 299. 45
2351 420-00113  Ceotextile (Drain) (CL 2) Wall DQ 13. 000 13. 000
Sy 0. 000 0.00
17. 03000 13. 000 221.39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3, 469. 000
LF 0. 000 0. 00
135. 00000 3,469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0.00
23. 61000 0. 000 0. 00
2360 504-03500 *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504-04420 *Precast Panel Facing 26, 856. 000 26, 856. 000
SF 0. 000 0.00
30. 00000 26, 856. 000 805, 680. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0.00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0.00

12. 35000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2366 900-00021 Added | tem (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1,199. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
2375 601-03050 *Concrete Class D (Wall) 2, 330. 000 2,228. 240
cY 53. 480 24, 066. 00
450. 00000 2,281.720 1, 026, 774. 00
2375 MATERI AL ALLOMNCE Concrete CL D (Wall) 380. 591
cY -53.498 -10. 86
0. 20300 327.093 66. 40
2380 601-40400 *Structural Concrete Stain 20, 295. 000 14, 675. 000
Sy 0. 000 0. 00
7.96000 14, 675. 000 116, 813. 00
2385 602- 00000 *Rei nforcing Steel 151, 123. 000 147, 773. 300
LB 0. 000 0. 00
0. 75000 147, 773. 300 110, 829. 98
2385 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Rei nforcing Steel (Epoxy Coated) 239, 183. 000 132, 639. 000
LB 106, 544. 000 95, 889. 60
0. 90000 239, 183. 000 215, 264.70
2390 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2395 606-00731 *Quardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00
100. 00000 916. 000 91, 600. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 2, 059. 000
LF 0. 000 0. 00

80. 00000 2, 059. 000 164, 720. 00



CONTI D

PREV QTY/

CAT NO0304

2405 607-11530

2410

607-15000

2410

2410

2410

2410

2415

607-20110

2420

607-53137

2425

609- 24002

2430 613-00100

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
STRUCTURES - WALLS

*Fence (Special)

*Fence Concrete (Sound Barrier)

ESTI MATE NO

LF

SF

MATERI AL ALLOWANCE H- Pi | es Fence Conc (Sound Barrier)

SF

MATERI AL ALLOMNCE Fence Conc (Sound Barrier) Wall DX

SF

MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX

& DZ

SF

MATERI AL ALLOMNCE Fence Conc (Sound Barrier) Wall DX

*@ are Screen (Special)

*Fence Chain Link (Special) (36 Inch)

*Qutter Type 2 (2 Foot)

*1 Inch Electrical Conduit

SF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0024

207. 000

80. 00000

49, 684. 000

30. 00000

4.98000

17. 87000

17. 87000

17. 87000

468. 000

45. 00000

231. 000

65. 00000

518. 000

12. 00000

25. 000

9. 00000

QrY TH'S PERI OD
QTY TO DATE

49, 684
0
49, 684

468.
. 000
468.

407.
. 000
407.

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18:17

AMOUNT

16, 560

1, 490, 520

21, 060

15,015

4,884

00

00

.00

.00

.00

.00

00

00

00

.00
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ESTI MATE RUNO07/10/ 2018

CONTI D: C19626

PCN: 19626-BI D

PRQJECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 STRUCTURES - WALLS

2435 613-00200 *2 Inch Electrical Conduit

CAT NO0400

2440

2445

2450

620- 00002

620- 00012

620- 00020

CE BID | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CAT NO1300 WATER QUALITY

2455

2460

2465

2470

2475

2480

202- 00019

202- 00021

202- 00035

202- 00037

203- 00010

206- 00000

Renoval of Inlet

Manhol e

Renoval of

Renoval of

Pi pe

End Section

Renoval of

Uncl assi fied Excavation (Conplete In Place)

Structure Excavation

ESTI MATE NO 0024 08:18: 17
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
1,591. 000 1,512. 000
LF 0. 000 0. 00
11. 50000 1,512. 000 17, 388. 00
CAT 0304 CURRENT AMT $ 6, 206, 007. 30 $ 119,944.74 % 6, 117, 609. 48
1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMT $ 251,637.44 % 0.00% 238,728.08
5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
988. 000 344. 000
LF 0. 000 0. 00
15. 00000 344.000 5,160. 00
2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
15, 918. 000 15, 918. 000
cY 0. 000 0. 00
8. 00000 15, 918. 000 127, 344.00
1,278. 000 671. 000
cY 607. 000 6,677.00
11. 00000 1,278. 000 14, 058. 00
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2485 206- 00100 Structure Backfill (Cass 1) 67. 000 67. 000
cY 0. 000 0. 00
34. 00000 67.000 2,278.00
2490 206- 00530 Filter Material (Class C 929. 000 29.100
cY 93. 800 2,626. 40
28. 00000 122. 900 3,441. 20
2495 206- 01000 Bed Course Materi al 62. 000 62. 000
cY 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
2500 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00
2505 210-04020 Modify Inlet 5. 000 3. 000
EACH 2.000 7,000. 00
3, 500. 00000 5. 000 17, 500. 00
2510 304-07005  Aggregate Base Course (Class 7) 175. 900 175. 900
cY 0. 000 0. 00
60. 00000 175. 900 10, 554. 00
2515 420-00113 Geotextile (Drainage) (O ass 2) 1, 058. 000 232.000
Sy 750. 700 1,876.75
2.50000 982. 700 2,456.75
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0.00
2525 506-00212 Riprap (12 Inch) 123. 000 122. 800
cY 0. 000 0. 00
65. 00000 122. 800 7,982.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0.00
2535 601-03000 *Concrete Class D 138. 300 138. 300
cY 0. 000 0. 00

410. 00000 138. 300 56, 703. 00
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2540 602-00020 *Reinforcing Steel (Epoxy Coated) 7,570. 000 7,570. 000
LB 0. 000 0.00
0. 90000 7,570. 000 6, 813. 00
2545 602-00210 *Wel ded Wre Fabric 302. 800 302. 800
SY 0. 000 0. 00
12. 00000 302. 800 3, 633. 60
2550 603-01180 18 Inch Reinforced Concrete Pipe 488. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
2555 603-01240 24 Inch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 66. 000 32.000
LF 0. 000 0.00
85. 00000 32.000 2,720.00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 296. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 1.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 349. 000
LF 1,126. 000 32, 654. 00
29. 00000 1, 475. 000 42,775. 00
2585 604- 00305 *Inlet Type C (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
2590 604-00505 *Inlet Type D (5 Foot) 1.000 0. 000
EACH 1.000 5, 000. 00

5, 000. 00000 1. 000 5, 000. 00
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PCN: 19626- Bl D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO. 0024 08:18:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2595 604- 00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0.00
8, 300. 00000 0. 000 0. 00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
2615 607-52905  *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
2630 607-53172 *Fence Chain Link (72 Inch) 850. 500 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
2635 607-60274  *24 Foot Gate Double (Chain Link) 1. 000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0. 00

CAT 1300 CURRENT AMI $  828,653.60% 55,834.15% 647,878.55

PRQJECT TOTAL CURRENT AMI $64,133,061.34$ 2,228, 782. 31 $41, 318, 095. 03



